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During the period of observation from 10 October to 23 November 1954, 25X1
concreting work was under way on the expansion strips on both sides

of the 21-meter-wide and 40-cm~-thick middle section of the connecting

lane A/B at the airfield. Work was done on the eastern lane from south teo
north and subesequently on the western lane from north %o south. The itwo
strips were given a concrete cover 30 cm thiek. By early November, the
eastern strip had almost been completed and the weatern strip commlo’ud.25x1
to about two-thirds of its length. The last one-third of this Ay was
concreted to as far as the cross-bar 165/130. 1

The excavation of marshy soil from the Vietmannsdorfer Plage had to be
discontinued in early October 1954 because the dredger had sunk. Work was to
be resumed upon arrival of a floating dredger. The marshy soil was required
for the strip of grass of the runway. The northern side of thia strip was
entirely graded add the southern section was graded from the eastern end

to as far as about 200 meters east of the Vietmannsdorf - Gross Doelln

road and from the western endtofas far as the first connecting lane.

Earth was hauled to the northern and southern sides of the taxiway. A grass
strip 40 to 50 meters wide to be established on the two sides. The trucks

‘were assigned to the Soviet o5y

fatigue detail employed there. <

It was learned that the following personnel had allegedly been arrested:
Construction Superintendent Stolze (fnu) in Brandenburg on 4 Nevember

19543 the technical draftasman Reach (fnu) and his wife while they were

on a trip in Saxonia on 29 October; and in Hsmmelspring,seme tdme ago,the
former housekeeper of Karinhall. The lthor had i been in illicit
possession of[::::::::%::} Stolze who had succe '
Superintendent Teutsch (fnu) had allegedly been

whom he repeatedly requested an extra drawing.

Roach from 25X1

It was believed in early November 1954, that the target date fixed on 20
November would not be met although work was pushed ahead. The eastern side

of the widened connecting lane A/B was completed except for the gap which was
left open for the railroad line. Work was also completed on two strips of

the western side except for the afore-mentioned gap and about half of the

third strip. ‘
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Maximum effort placed on this work. The concreting was tobbe completed
by 30 November and the joints were to be filled by 20 December. 1

Work was still under way on the E-W taxiway at the point where the¢railroad
line crossed the taxiway. The railroad line and the construction sheds,
except for a wooden tower, were being removed. Work on the taxiway was
also to be completed by 30 November and cleaning work by 20 December.

The hardstands near the Klein Doelln Settlement, except for the two
westernmost hardstands, were completed. It was doubted whether work

on the remaining 2 hardstands would be finished by 30 November according
to schedule. !

Upon completion of the scheduled construction work, work was intended to be
started on a 5.5-meter-wide and 15-cmethick road leading from the cahtonmanet
to Gross Doelln. This road was to follow the course of the old road but it
was to begin presumably between Jagen (forest submdistrict) 94 and 95 and
meet with the Gross Doelln - Doellinkrug rmod just east of Gross Doelln.
Another road dump, was also scheduled to be built from the dispersal fr

areas near Klein Doelln toward Kurtschlag. 4

In early November 1954, many Soviet officers either individually of in
small groups were seen in the camp and on the construction site. The
officers wore golden-bordered light blue epaulets. Contrary to previous
observations, the German employees had ndpontact with the Soviet officers
during their off-duty hours. 5

The following buildings in the cantonment had to be vacated by 20 November:

1 brick building, the building housing the HO shop and cooperative store and
a large portion of the barracks. It was rumored that these buildings would be
occupied by air force units. It could not be determined into which building
the constructionstaff was to move.

No information was obtained on preparatory measures for the winter months.
Mgchines or tools required for the removal of snow had not yet arrived.

The following personnel were arrested by the SSD:

8. Stolze (fnu), construction superintendent of the Brandenburg office

b. Eberhard Roach, norms engineer,| |his office was 25X1
inspected by SSD officials

c. Kaethe Eckert, technical draftsman, | 25X1

d. Semler (fnu), engine driver, arrested on 12 November

e. An additional 7 unidentified persons, allegedly arrested on 13 November. 3

In November, workers and mackhines were to be transferred from Gross Doelln
to Querfurt and Zeitz. Concreting work was to be completed by late November
1954. Masons were hired for work on the buildings which was to start during
the winter. The constructionstaff ceased pushing the work ahead and stopped
work on Sundays. A sum of 25 millien eastmarks was allegedly required for the
1955 construction program, including work on new buildings in the housing
area which was to start in the winter months, grading and cleaning work,

and clearing levelling work on the last piece of wood &n the landing field.
Around 6 November, 2 barracks were torn down and made ready for dispatch to
Querfurt and Zeitz. 7

On 28 October, a commissien including 1 general and 4 officers arrived in

2 model EMW sedans| 'and inspected 25X1
construction work at the field. The general wore dark blue trousers with wide

wide pipings, a cap with a golden border, and golden epaulets with a star. One

of the officers was Major Churbanov (fou) who was known at the construction site.
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Another commission consisting of 1 general and several officers arrived
at the site on the morning of 3 November.

The spurttrack to the storage facilities was to be dismantled after 10

work was started, much material was transported
age, after dismantling work was to be

mentled rails were subsequently to be

laid in a concrete bedd TREF Pd the fuel dump. The spur track branching
off from Vogelsang railroad’ ion crossed the connecting lane A/B 480
meters south of the taxiway. So far only wooden rail ties have been laid

on the road bed.

completed on the taxiw

The three headquarters buildings along the concrete road were renovated

and painted. The building previously occupied by the HO and cooperative

stores was to be vacated and the two stores were te move into a newly

built barracks south of the headquarters building. A clearing 15 meters square
was cut into the wood at the eastern end of the concrete road opposite the
headquarters building. Bricks required for undetermined work were piled up
next to the clearing.

The eastern section of the widened comnecting lane A/B was concreted

except for 3 slabs at the intersection of the railroad line. On the western
section of the lane, concreting work was started on 3 rows of concrete slabs.
The dimensions of the eoncrete slgbs on the entire lane were again determined.
The middle section ¢f the lane consisted of 3 rows of slabs each 7 meters
wide. Each of the two side strips consisted of 1 row of slabs 6.05 meters
wide, 1 row 7.4 meters wide and 1 outer row 6.05 meters wide,

a sketch of the taxiways leading to the dispersal areas

near the Klein Roelln Settlement. The dimensions and angles of these

taxiways were determined by measuring and counting the individual concrete
slabs which were 7 meters square. There were 3 rows of slabs resulting in a
total of 21 meters. The obtuse angle in the northern section 6f the western
eonnecting lane is equal to the angle in the eastern section but is not entered
on the sketch. 1

Concreting work on the connecting lanes and hardstands progressed well
because the weather was favorable. If work during the day and night shifts
continued at the previous speed, it was believed that concreting work in the
southwestern section of the construction site would be completed by late
November. After 22 November, concreting work had to be discontinued of frost
and only cleaning work and the tearing down of barracks were being done. Since
only half of a hardstand remaindd to be concreted after 20 November, the ogyq
fixed target date was actually kept but the promised bonus was not paid
allegedly because of too many defective spots on the concreted areas. It
could not be determined whether this reason was given by the Soviet or the
German sonstruction staff. The disappointed workers were very perturbed but
no riots occured.

There is enough work remaining at Gross Doelln airfield to last until 1956.
A sum of 15 million eastmarks was allotted for the 1955 program at the field.
The work force was to be reduced from 1,200 to 500 men. Eight buildings for
an undetermined utilization were to be constructed south of the taxiway by
the Potsdam Bauunion. But before they could starting work in Gross Doelln ,iﬁ‘v,
had to complete the buildings in Vegelsang. The following work was also e
scheduled to be done at Gross Doelln airfield:

a. Removal of the tracks leading to the cement sheds and completion of the
taxiway at the intersection of the #rack and the ¥ietmannsdorf -~ Gross
Doelln road., Before this work started, the cement sheds were filled with
cement and chippings.

b, Improvement work on the Gross Doelln - Vietmannsdorf reoad to as far as
the airfield. This road was to be provided with a S.5-meter-wide concrete
cover and asphalted edges and was intended to be used as main apgroach
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c. 2emoval of all construction sheds and other auxiliary installations,
except for the cement sheds, on the terrain located between the
runway and taxiway.

25X1

The two airfields would be constructed along @@ ions as Gross
Doelln airfield; Querfurt installation would W pred field;

a 20-cm runway,like the one in Tutow, was to g at Querfurt
girfield; Falkenberg airfield was intended to be provided with a concrete ru
runway; only enlargement work was to be done on this field.

| 25X1

25X1

Comment. It is believed that concreting work on the connecting lane A/B  25X1
and on the hardstands near the Klein Doelln Settlement has been completed.
For sketch of hardstands along the connecting lane, see Annex.

25X1

- e el @sons, chief construction superintendent 25X1
Stolm' J '
/N

— py A R— |
‘dommert. 25X1
The road to the ammunition dump is urgently required.

Comment. The teams consisted of field grade officers who, unlike the 25X1

technical officersy have no contact with Germans. Major Churbanov is the
representative at Gross Doelln airfield.of the Soviet construction staff in
Werder. The two sedans were previously reported as trucks from Doeberitz.

|:|Comment. It is not known whether air force units tramsferred to 25X1
Gross Doelln.

Comment, The statements on the alletted funds for the 1955 25X1
copstruction program at Gross Doelln agirfield differ greatly. The information

the construction of buildings is believed to be corrected, the shipment

of material and personnel to Querfurt was r & wailroad
line is under construction near Deubenprofg ° Seoita.
" .
\ 25X1

Comment. The concrete road extends through Jagen 106 and 161. The 25X1
purpose of the clearing is not known.

|:|Comment. The pin-peint location and number of the buildings have 25X1
not been determined. The works mentioned in paragraphs 20 a and 20 c were
reported previously. The road mentioned in paragraph 20 b is to be newly
established 25X1

According to gvailable informatien, a 2,200-meter runway is 25X1
constructed in Querfuri; a taxiway is presumably to be built
airfield near Kalkenberg and a 15-cm concrete cover is to be

ay there.
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Hardsitands along Connecting Lane at Vietmannsdorf Airfield
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